INTERNATIONAL BOUNDARY & WATER COMMISSION

PAYMENT ESTIMATE - CONSTRUCTION

1.A. CONTRACTOR

ABC Excavation & Construction

1.B. ADDRESS

4191 N Mesa, El Paso, TX 79902

2. DATE

12/21/2023

4. PROJECT TITLE

Make Believe Levee Work, Dofia Ana County, NM

191BWC99C9999

5

5. CONTRACT NO. 6. PAY EST #

8. PERIOD COVERED BY THIS ESTIMATE

9. REQUIRED COMPLETION DATH10. TOTAL CONTRACT AMOUNT

3. USIBWC DATE RECEIVED

FROM: 11/1/2023 THROUGH: 12/16/2023 4/2/2024 $27,209,614.05
11.A. PE# 11.B. THROUGH 11.C. AMOUNT 12. TOTAL EARNINGS TO DATE (Sum of all 11.C.) $ 4,203,579.72
PE#1 6/30/2023 $37,500.00 (13 A. PREVIOUS RETAINAGE $ 0.00
PE#2 8/15/2023 $236,800.00 B. PREVIOUS SUBCONTRACTOR RETAINAGE $ 12,485.24
PE#3 9/22/2023 $412,695.00 C. PREVIOUS DEDUCTIONS OTHER THAN RETAINAGE $ 0.00
PE#4 10/31/2023 $1,331,856.62 D. PREVIOUS PAYMENTS $ 2,006,366.38
PE#5 12/21/2023 $2,184,728.10 E. PREVIOUS EARNINGS (A+B+C+D) $ 2,018,851.62
F. EARNINGS THIS PERIOD (12-E) $ 2,184,728.10
G. RETAINAGE THIS PAY ESTIMATE $
H. SUBCONTRACTOR RETAINAGE THIS PAY ESTIMATE $ 0.00
I.  DEDUCTIONS OTHER THAN RETAINAGE THIS PAY ESTIMATE $
J. TOTAL REDUCTIONS THIS PAY ESTIMATE (G+H+) $
K. RETAINAGE REFUNDED THIS PAY ESTIMATE $
L. SUBCONTRACTOR RETAINAGE REFUNDED THIS PAY ESTIMATE $ 12,485.24
M. OTHER REFUNDS THIS PAY ESTIMATE $
N. TOTAL REFUND THIS PAY ESTIMATE (K+L+M) $
11.D. INCLUDES CONTRACT MODIFICATIONS THROUGH: M002 15. 15. TOTAL PAID TO DATE 16. 16. TOTAL DUE NOW
14. PRESENTED FOR PAYMENT (D+16)| S ijl') S

I hereby CERTIFY, to the best of my knowledge and belie

f, that (1) The amounts requested are only for performance in accordance

with the specifications, terms, and conditions of the contract; (2) All payments due to subcontractors and suppliers from previous
payments received under the contract have been made, and timely payments will be made from the proceeds of the payment
covered by this certification, in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United
States Code; (3) This request for progress payments does not include any amounts which the prime contractor intends to withhold or
retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and (4) This certification is not
to be construed as final acceptance of a subcontractor’s performance. (FAR 52.232-5 (c))

17.A. RECOMMENDED FOR PAYMENT (13.G, 13.1.-13.K., 13.M.,13.N., 15., & 16. Completed)

COR SIGNATURE

DATE

COMPANY REPRESENTATIVE'S NAME
John Does
COMPANY REPRESENTATIVE'S TITLE
Project Manager

DATE
12/21/2023

COMPANY REPRESENTATIVE'S SIGNATURE

17.B. APPROVED FOR PAYMENT

CONTRACTING OFFICER APPROVAL

DATE

IBWC Form 119 (COND) Updated 12/14/2022

www.ibwc.gov
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INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE QUANTITIES

ONTRACTOR: ABC Excavation & Construction CONTRACT NO. 191BWC99C9999
PROJECT: Make Believe Levee Work
Construction Period from  6/1/2023 to  6/30/2023 Pay Estimate Number 5 Sheet 1
ITEM PRINCIPLE CONTRACT FEATURE QUANTITY | UNIT | UNIT PRICE CONTRACT | PREVIOUS CURRENT CURRENT QUANTITY |TOTAL BILLING
NO. PRICE QUANTITY | QTY TOTAL BILLING TO DATE TO DATE
1  |Mobilization/Demobilization 1| LS |$ 954263.00|$ 954,263.00 0.900 $ - 0.900| $ 858,836.00
2  |Excavation 68,200 CY | $ 17.40 | $ 1,186,680.00 55,065 11,157 $  194,131.80 66,222.000| $  1,152,262.80
3 [Levee Embankment 155,500 CY | $ 5465 | $ 8,498,075.00 70,983 25,521 $ 1,394,722.65 96,504.000| $  5,273,943.60
4  |Roadway Gravel 12,300] SY | $ 2285|$  281,055.00 $ - 0.000| $ -
5  |Concrete Structure #1 1| LS |$ 42935500 (% 429,355.00 0.300| $  128,806.00 0.300| $ 128,806.00
6  |Concrete Structure #2 1| LS |$ 74623500 (% 746,235.00 0.100| $  74,623.00 0.100| $ 74,623.00
7 Concrete Structure #3 1| LS $ 718,130.00 | $ 718,130.00 $ - 0.000| $ -
8 |[36"RCP 955| LF | $ 12650 | $  120,807.50 210 $  26,565.00 210.000| $ 26,565.00
9  [8x8 Sluice Gate 6| EA |$ 9200000 |$ 552,000.00 1l $  92,000.00 1.000{ $ 92,000.00
10 |36 Sluice Gate 5| EA |$ 36123.00($% 180,615.00 1l $  36,123.00 1.000{ $ 36,123.00
11 |Riprap 565 CY |[$ 8400 | $  47,460.00 $ - 0.000| $ -
12  |Vehicular Gate 4 EA |3 8,650.00 [ $  34,600.00 1l $ 8,650.00 1.000 $ 8,650.00
13 |Guardrailing 548 LF | $ 93.00 | $ 50,964.00 $ - 0.000| $ -
14  |Topsoil 21,800 CY |$ 2125|$  463,250.00 $ - 0.000 $ -
15 |Revegetation 1l LS |$ 117,650.00|$ 117,650.00 $ - 0.000| $ -
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
Total Form 119B Sheet 1 $ 14,381,139.50 $ 1,955,621.45 $  7,651,809.40
Total Form 119B for this Pay Estimate (Form 119 10.) | $ 14,381,139.50 (Form11911.C.) | $ 1,955,621.45 | (Form11912) [ $  7,651,809.40

IBWC Form 119B(COND) Updated 12/16/2022

www.ibwc.gov




INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE QUANTITIES

ONTRACTOR: ABC Excavation & Construction CONTRACT NO. 191BWC99C9999
PROJECT: Make Believe Levee Work
Construction Period from  6/1/2023 to  6/30/2023 Pay Estimate Number 5 Sheet 1

ILI(E)M PRINCIPLE CONTRACT FEATURE QUANTITY | UNIT | UNIT PRICE COFI)\S'II?;;CT I;TJEA\Q_?#\S( (;:T%RSCI)E'IN;L C:ITSEZT (?I'L(J)ASZ'II'LY TO-_II—%LDBAI\I_'I_LEING
1 CLIN 1-Construction 1l LS $ 6,056,524.50 [ $ 6,056,524.50 0.30869 0.04992( $ 302,343.75 0.359] $ 2,171,918.75
1-1 [Mobilization 1] LS $ 600,000.00 [ $ 600,000.00 0.875 0.125] $ 75,000.00 1.000( $ 600,000.00
1-2 |Surveying 1| LS $ 85,462.00 | $ 85,462.00 0.702 0.117] $ 10,000.00 0.819| $ 70,000.00
1-3  [SWPPP 1| LS $ 283,195.00 [ $ 283,195.00 0.530 $ - 0.530 $ 150,000.00
1-4 |Dewatering 12 MO | $ 35,750.00 [ $  429,000.00 6 1 $ 35,750.00 71 $ 250,250.00
1-5 |[Shoring 564 LF $ 2,200.00 | $ 1,240,800.00 380 751 $ 165,000.00 4551 $ 1,001,000.00
1-6 |Excavation 564| LF $ 221251 $ 124,785.00 380 75| $ 16,593.75 455( $ 100,668.75
1-7 |[Concrete Structure #1 1] LS [$ 42935500| % 429,355.00 0.100 0.300] $ 128,806.50 0.400] $ 171,742.00
1-8 |Concrete Structure #2 1] LS $ 746,235.00 | $ 746,235.00 0.100( $ 74,623.50 0.100| $ 74,623.50
1-9 |Concrete Structure #3 1] LS |[$ 718,130.00| $ 718,130.00 $ - 0.000| $ -
1-10 (36" RCP 955] LF 3 12650 | $ 120,807.50 205 $ 25,932.50 205| $ 25,932.50
1-11 |8'x8' Sluice Gate 6] EA | $ 92,000.00 [ $ 552,000.00 10| $ 92,000.00 1 $ 92,000.00
1-12 |36" Sluice Gate 5 EA $ 36,123.00 [ $ 180,615.00 101 $ 36,123.00 1 $ 36,123.00
1-13 |Guardrailing 564 LF | $ 84.00 | $  47,376.00 $ - ol $ -
1-14 |Backfill 564 LF 3 36.00 | $ 20,304.00 175 84.0 $ 3,024.00 259 $ 9,324.00
1-15 [Revegetation 1| LS $ 295960.00 | $ 295,960.00 $ - 0.000[ $ -
1-16 [Record Drawings 1| LS $ 45,000.00 | $ 45,000.00 $ - 0.000[ $ -
1-17 |O&M Manuals 1l LS $ 17,500.00 | $ 17,500.00 $ - 0.000[ $ -
1-18 |Demobilization 1] LS $ 120,000.00 [ $ 120,000.00 $ - 0.000[ $ -
2 CLIN 2-Remediation 1l LS $ 2,972,654.00 | $ 2,972,654.00 0.6457 0.0656] $  194,957.00 0.7112] $ 2,114,299.00
2-1 |Testing 10| LS $ 7,525.00 | $ 75,250.00 2| $ 15,050.00 2| $ 15,050.00
2-2 |Disposal of Contaminated Soils 564 LF | $ 930.00 | $ 524,520.00 380 75 $ 69,750.00 455] $ 423,150.00
2-3 |Disposal of Contaminated Groundwater 12| MO |$ 110,157.00 | $ 1,321,884.00 6 1 $ 110,157.00 71$ 771,099.00
2-4  [Setup Groundwater Treatment Plant 1| LS $ 905,000.00 | $ 905,000.00 1 $ - 1] $ 905,000.00
2-5 |Remove Groundwater Treatment Plan 1| LS $ 146,000.00 | $ 146,000.00 $ - 0] $ -

Total Form 119B Sheet 1 $ 9,029,178.50 857,810.25 4,695,962.75

Total Form 119B for this Pay Estimate (Form11910.)| $ 9,029,178.50 (Form 119 11.C)) 857,810.25 | (Form 119 12.) 4,695,962.75

IBWC Form 119B(COND) Updated 12/16/2022

www.ibwc.gov




INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE QUANTITIES

ONTRACTOR: ABC Excavation & Construction CONTRACT NO. 191BWC99C9999
PROJECT: Make Believe Levee Work
Construction Period from  6/1/2023 to  6/30/2023 Pay Estimate Number 5 Sheet 1
ILI(E)M PRINCIPLE CONTRACT FEATURE QUANTITY | UNIT | UNIT PRICE COFI)\IR-I—IEECT I;TJEA\Q_?#\S( (;:T%R'IBCI)E:;L CI:ITEEZT Q_I_L(J)ADNZ_II_LY TO-_II__ZLDBAI\I__I_LEING

1 CLIN 1 - Mobilization/Demobilization 1] LS $ 625,000.00 | $ 625,000.00 0.72148 0.01200| $ 7,500.00 0.733| $ 458,425.00
1-01 |Office.Staging/Fencing 1] LS $ 227,000.00 [ $ 227,000.00 0.900 0.000( $ - 0.900 $ 204,300.00
1-02 |SWPPP Measures 1| LS $ 50,000.00 | $ 50,000.00 0.650 0.000( $ - 0.650| $ 32,500.00
1-03 |Bonds/Insurance/Permits 1l LS $ 37,500.00 | $ 37,500.00 1.000 0.000] $ - 1.000( $ 37,500.00
1-04 |Equipment Moving 1] LS $ 142,000.00 [ $ 142,000.00 0.750 0.053| $ 7,500.00 0.803| $ 114,000.00
1-05 |Project Supplies/Safety 1] LS $ 93,500.00 | $ 93,500.00 0.750 0.000( $ - 0.750| $ 70,125.00
1-06 |Demobilization 1] LS $ 75,000.00 | $ 75,000.00 0.000( $ - 0.000[ $ -

2 CLIN 2 - Levee Excavation 74,300 CY $ 1548 [ $ 1,150,164.00 42,394 15,870 $  245,667.60 58,264| $ 901,926.72

3 CLIN 3 - Embankment Fill 156,900 CY $ 53.50 | $ 8,394,150.00 8,641 24,653| $ 1,318,935.50 33,294| $ 1,781,229.00

4 CLIN 4 - Aggregate Roadway Surface 15,400 SY | $ 18.35 | $  282,590.00 0| $ - ol $ -

5 CLIN 5 - Topsoil 41,700 CY 3 41.00 1 $ 1,709,700.00 0] $ - 0| $ -

6 CLIN 6 - Concrete Floodwall 1] LS $ 185,000.00 | $ 185,000.00 2.24432 3.31171] $ 612,666.67 5.556| $ 1,027,866.67
6-01 |Excavation-Subgrade Prep 75 If $ 506.67 | $ 38,000.00 30.0 25.0] $ 12,666.67 55.000| $ 27,866.67
6-02 |Footing Concrete/Rebar 75 If $ 40,000.00 [ $ 3,000,000.00 10.0 15.0 $ 600,000.00 25.000| $ 1,000,000.00
6-03 |Wall Concrete/Rebar 75 If $ 60,000.00 [ $ 4,500,000.00 00| $ - 0.000| $ -
6-04 |Backfill 75 If $ 84,493.33 | $ 6,337,000.00 0.0 $ - 0.000[ $ -

7 CLIN7-36" RCP - STORED MATERIALS 1,943 LF $ 62.00 | $ 120,466.00 552 0] $ - 552| $ 34,224.00

7 CLIN 7 - 36" RCP - Placed to Date 392 18 410

8 CLIN 8 - 8'x8" Sluice Gate 6] EA $ 92,326.00 [ $ 553,956.00 0] $ - 0| $ -

9 CLIN 9 - 36" Sluice Gate 5 EA 3$ 36,123.00 [ $ 180,615.00 0] $ - 0| $ -

10 CLIN 10 - Riprap 593] CY $ 80.00 | $ 47,440.00 0] $ - 0| $ -

11 CLIN 11 - Vehicular Gate 3] EA 3 1152435 | $ 34,573.05 0] $ - 0] S -

12 CLIN 12 - Guardrailing 728] LF $ 7000 | $ 50,960.00 0| $ - 0| $ -

13 CLIN 13 - Regevegtation 1] LS $ 185,000.00 [ $ 185,000.00 0.000 0.000( $ - 0.000| $ -
13-01 |Site Prep 1] LS $ 48,000.00 | $ 48,000.00 0.000( $ - 0.000[ $ -
13-02 [Seeding 1] LS $ 137,000.00 [ $ 137,000.00 0.000( $ - 0.000| $ -

Total Form 119B Sheet 1 $27,209,614.05 $ 2,184,769.77 4,203,671.39
Total Form 119B for this Pay Estimate (Form 119 10.) | $27,209,614.05 (Form11911.C.)) | $ 2,184,769.77 | (Form 119 12.) 4,203,671.39

IBWC Form 119B(COND) Updated 12/16/2022

www.ibwc.gov




C(S‘IA\ITRACTOR: ABC Excavation & Construction

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

PROJECT: Make Believe Levee Work

CONTRACT NO.: 191BWC99C9999

Construction Period from 11/1/2023 through 12/16/2023 Pay Estimate Number 5 Sheet 1
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
1 Mobilization/Demobilization $ 954,263.00 | $ 858,836.00 $ 858,836.00 | 90.0% | $ 95,427.00
2 Excavation $ 1,186,680.00 | $ 958,131.00 | $ 194,131.80 | $ 1,152,262.80 | 97.1% | $ 34,417.20
3 Levee Embankment $ 8,498,075.00 | $ 3,879,220.95 | $ 1,394,72265 | $ 5,273,943.60 | 62.1% | $ 3,224,131.40
4 Roadway Gravel $ 281,055.00 $ - 0.0% [ $ 281,055.00
5 Concrete Structure #1 $ 429,355.00 $ 128,806.00 | $ 128,806.00 | 30.0% | $ 300,549.00
6 Concrete Structure #2 $ 746,235.00 $ 74,623.00 | $ 74,623.00 | 10.0% | $ 671,612.00
7 Concrete Structure #3 $ 718,130.00 $ - 0.0% | $ 718,130.00
8 36" RCP $ 120,807.50 $ 26,565.00 | $ 26,565.00 | 22.0% | $ 94,242.50
9 8'x8' Sluice Gate $ 552,000.00 $ 92,000.00 | $ 92,000.00 | 16.7% | $ 460,000.00
10 36" Sluice Gate $ 180,615.00 $ 36,123.00 | $ 36,123.00 | 20.0% | $ 144,492.00
11 Riprap $ 47,460.00 $ - 0.0% | $ 47,460.00
12 Vehicular Gate $ 34,600.00 $ 8,650.00 | $ 8,650.00 | 25.0% | $ 25,950.00
13 Guardrailing $ 50,964.00 $ - 0.0% [ $ 50,964.00
14 Topsoil $ 463,250.00 $ - 0.0% [ $ 463,250.00
15 Revegetation $ 117,650.00 $ - 0.0% | $ 117,650.00
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
Total Form 152 Sheet 1 $ 14,381,139.50 | $ 5,696,187.95 | $ 1,955,62145 | $ 7,651,809.40 $ 6,729,330.10
Total Form 152 for this Pay Estimate $ 14,381,139.50 | $ 5,696,187.95 | $ 1,955,621.45 | $ 7,651,809.40 | 532% | $ 6,729,330.10

IBWC Form 152(COND) Updated 12/16/2022

www.ibwc.gov




C(S‘IA\ITRACTOR: ABC Excavation & Construction

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

PROJECT: Make Believe Levee Work

CONTRACT NO.: 191BWC99C9999

Construction Period from 11/1/2023 through 12/16/2023 Pay Estimate Number 5 Sheet 1
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
1 CLIN 1-Construction $ 6,056,524.50 | $ 1,918,810.50 | $ 662,853.25 | $ 2,581,663.75 | 42.6% | $ 3,474,860.75

1-1 Mobilization $ 600,000.00 | $ 525,000.00 | $ 75,000.00 | $ 600,000.00 [100.0%| $ -
1-2 Surveying $ 85,462.00 | $ 60,000.00 | $ 10,000.00 | $ 70,000.00 | 81.9% | $ 15,462.00
1-3 SWPPP $ 283,195.00 | $ 150,000.00 $ 150,000.00 | 53.0% | $ 133,195.00
1-4 Dewatering $ 429,000.00 | $ 214,500.00 | $ 35,750.00 | $ 250,250.00 | 58.3% | $ 178,750.00
1-5 Shoring $ 1,240,800.00 | $ 836,000.00 | $ 165,000.00 | $ 1,001,000.00 | 80.7% | $ 239,800.00
1-6 Excavation $ 124,785.00 | $ 84,075.00 | $ 16,593.75 | $ 100,668.75 | 80.7% | $ 24,116.25
1-7 Concrete Structure #1 $ 429,355.00 | $ 42,93550 | $ 128,806.50 | $ 171,742.00 | 40.0% | $ 257,613.00
1-8 Concrete Structure #2 $ 746,235.00 $ 74,623.50 | $ 74,623.50 | 10.0% | $ 671,611.50
1-9 Concrete Structure #3 $ 718,130.00 $ - 0.0% | $ 718,130.00
1-10 36" RCP $ 120,807.50 $ 25,93250 | $ 25,932.50 | 215% | $ 94,875.00
1-11 8'x8' Sluice Gate $ 552,000.00 $ 92,000.00 | $ 92,000.00 | 16.7% | $ 460,000.00
1-12 36" Sluice Gate $ 180,615.00 $ 36,123.00 | $ 36,123.00 | 20.0% | $ 144,492.00
1-13  |Guardrailing $ 47,376.00 $ - 0.0% | $ 47,376.00
1-14 Backfill $ 20,304.00 | $ 6,300.00 | $ 3,024.00 | $ 9,324.00 | 45.9% | $ 10,980.00
1-15 Revegetation $ 295,960.00 $ - 0.0% | $ 295,960.00
1-16  |Record Drawings $ 45,000.00 $ - 0.0% | $ 45,000.00
1-17 |O&M Manuals $ 17,500.00 $ - 0.0% [ $ 17,500.00
1-18 Demobilization $ 120,000.00 $ - 0.0% | $ 120,000.00
2 CLIN 2-Remediation $ 2,972,654.00 | $ 1,919,342.00 | $ 194,957.00 | $ 2,114,299.00 | 71.1% | $ 858,355.00
2-1 Testing $ 75,250.00 $ 15,050.00 | $ 15,050.00 | 20.0% | $ 60,200.00
2-2 Disposal of Contaminated Soils $ 524,520.00 | $ 353,400.00 | $ 69,750.00 | $ 423,150.00 | 80.7% | $ 101,370.00
2-3 Disposal of Contaminated Groundwater $ 1,321,884.00 | $ 660,942.00 | $ 110,157.00 | $ 771,099.00 | 58.3% | $ 550,785.00

2-4 Setup Groundwater Treatment Plant $ 905,000.00 | $ 905,000.00 $ 905,000.00 [100.0%| $ -
2-5 Remove Groundwater Treatment Plan $ 146,000.00 $ - 0.0% | $ 146,000.00
Total Form 152 Sheet 1 $ 9,029,17850 | $ 3,838,15250 | $ 857,810.25 | $ 4,695,962.75 $ 4,333,215.75
Total Form 152 for this Pay Estimate $ 9,029,178.50 | $ 3,838,152.50 | $ 857,810.25 | $ 4,695,962.75 | 52.0% | $ 4,333,215.75

IBWC Form 152(COND) Updated 12/16/2022 www.ibwc.gov



INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
CONTRACTOR: ABC Excavation & Construction CONTRACT NO.: 191BWC99C9999
PROJECT: Make Believe Levee Work

Construction Period from 11/1/2023 through 12/16/2023 Pay Estimate Number 5 Sheet 1
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
1 CLIN 1 - Mobilization/Demobilization $ 625,000.00 | $ 450,925.00 | $ 7,500.00 | $ 458,425.00 | 73.3% | $ 166,575.00
1-01 Office.Staging/Fencing $ 227,000.00 | $ 204,300.00 $ 204,300.00 | 90.0% | $ 22,700.00
1-02 SWPPP Measures $ 50,000.00 | $ 32,500.00 $ 32,500.00 | 65.0% | $ 17,500.00
1-03 Bonds/Insurance/Permits $ 37,500.00 | $ 37,500.00 $ 37,500.00 |100.0%| $ -
1-04 Equipment Moving $ 142,000.00 | $ 106,500.00 | $ 7,500.00 | $ 114,000.00 | 80.3% | $ 28,000.00
1-05 Project Supplies/Safety $ 93,500.00 | $ 70,125.00 $ 70,125.00 | 75.0% | $ 23,375.00
1-06  |Demobilization $ 75,000.00 $ - 0.0% | $ 75,000.00
2 CLIN 2 - Levee Excavation $ 1,150,164.00 | $ 656,259.12 | $ 245,667.60 | $ 901,926.72 | 78.4% | $ 248,237.28
3 CLIN 3 - Embankment Fill $ 8,394,150.00 | $ 462,293.50 | $ 1,318,935.50 | $ 1,781,229.00 | 212% | $ 6,612,921.00
4 CLIN 4 - Aggregate Roadway Surface $ 282,590.00 $ - 0.0% [ $ 282,590.00
5 CLIN 5 - Topsoil $ 889,700.00 $ - 0.0% | $ 889,700.00
6 CLIN 6 - Concrete Floodwall $ 13,875,375.00 | $ 415,150.00 | $ 612,625.00 | $ 1,027,775.00 | 74% | $ 12,847,600.00
6-01 Excavation-Subgrade Prep $ 37,875.00 | $ 15,150.00 | $ 12,625.00 | $ 27,775.00 | 733% | $ 10,100.00
6-02 Footing Concrete/Rebar $ 3,000,000.00 | $ 400,000.00 | $ 600,000.00 | $ 1,000,000.00 | 33.3% [ $ 2,000,000.00
6-03  |Wall Concrete/Rebar $ 4,500,000.00 $ - 0.0% [ $ 4,500,000.00
6-04 Backfill $ 6,337,500.00 $ - 0.0% | $ 6,337,500.00
7 CLIN7-36" RCP-STORED MATERIALS | $ 120,466.00 | $ 34,224.00 $ 34,224.00 | 28.4% | $ 86,242.00
7 CLIN 7 - 36" RCP - Placed to Date $ 24,304.00 | $ 1,116.00 | $ 25,420.00 | 21.1%
8 CLIN 8 - 8"'x8" Sluice Gate $ 553,956.00 $ - 0.0% | $ 553,956.00
9 CLIN 9 - 36" Sluice Gate $ 180,615.00 $ - 0.0% | $ 180,615.00
10 CLIN 10 - Riprap $ 47,440.00 $ - 0.0% [ $ 47,440.00
11 CLIN 11 - Vehicular Gate $ 34,572.00 $ - 0.0% | $ 34,572.00
12 CLIN 12 - Guardrailing $ 50,960.00 $ - 0.0% [ $ 50,960.00
13 CLIN 13 - Regevegtation $ 185,000.00 $ - 0.0% | $ 185,000.00
13-01  |Site Prep $ 48,000.00 $ - 0.0% [ $ 48,000.00
13-02  |Seeding $ 137,000.00 $ - 0.0% | $ 137,000.00
Total Form 152 Sheet 1 $  26,389,988.00 | $ 2,018,851.62 | $ 2,184,728.10 | $ 4,203,579.72 $ 214,015.00
Total Form 152 for this Pay Estimate $  26,389,988.00 | $ 2,018,851.62 | $ 2,184,728.10 | $ 4,203,579.72 | 15.9% | $ 214,015.00

IBWC Form 152(COND) Updated 12/16/2022 www.ibwc.gov




CONTRACTOR ABC Excavation & Construction

INTERNATIONAL BOUNDARY & WATER COMMISSION

SCHEDULE OF MATERIALS

CONTRACT NO.: 191BWC99C9999

PROJECT: Make Believe Levee Work
Construction Period from 11/1/2023 through 12/16/2023 Pay Estimate Number 5 Sheet 1
ITEM INVOICE NUMBER PREVIOUSLY RECEIVED THIS MONTH[ INCORPORATED | STORED MATERIALS
NO. MATERIAL DESCRIPTION AND SUPPLIER AND DATE INVOICED AMOUNT [**ATTACH INVOICE*{  IN THE JOB BALANCE
5 Rebar - Border Rebar Manufacturer 458963 10/23/23 $ 89,748.00 $ 89,748.00 | $ -
7 |36"RCP 89741 9/2/23 $ 34,224.00 $ 25,420.00 | $ 8,804.00
9 [8'x8' Sluice Gate - Waterman 748225-456 11/15/23| $ - $ 62,478.15 | $ 62,478.15 | $ -
$ .
$ .
$ .
$ .
$ .
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
TOTALS $ 123,972.00 | $ 62,478.15 | $ 177,646.15 | $ 8,804.00
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