INTERNATIONAL BOUNDARY & WATER COMMISSION

ACTUAL WEATHER AND WORKING CONDITIONS REPORT

CONTRACTOR CONTRACT NO.
PROJECT
Construction Workdays per calendar week Workday to calendar day conversion
Period from through Total Contract construction time 7 /
CALENDAR (ORKDAYS
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Ant. Delay Ant. Delay
1 1
2 2
3 3
4 4
5 5
6 6
7 7
8 8
9 9
10 10
1 1
12 12
13 13
14 14
15 15
16 16
17 17
18 18
19 19
20 20
21 21
22 22
23 23
24 24
25 25
26 26
27 27
28 28
29 29
30 30 ignatureimag(
31 31
Delay codes: Click belowto addsignatureimageto form [l
R-Rain, Snow, etc. Number indicates % workday lost. Actual workdays lost:
C-Cold S-Indicates Saturday or Sunday Calendar days lost: 0 CONTRACTOR REPRESENTATIVE Usedigital signature
M-Muddy H-Indicates Contractor holiday
W-Windy
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INTERNATIONAL BOUNDARY & WATER COMMISSION

ACTUAL WEATHER AND WORKING CONDITIONS REPORT
INSTRUCTIONS

Construction Workdays per calendar week 2 Workday to calendar day conversion
Period from 1 through 1 Total Contract construction time 3 /
CALENDAR WORKDAYS
4
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Ant. Delay 5 5 5 5 5 5 5 5 5 5 5 5 Ant. Delay
day 6 6 6 6 6 6 6 6 6 6 6 6 day
Actual workdays lost: 7
Calendar days lost: 8

1. CONSTRUCTION PERIOD
Enter the beginning and ending dates of the construction period covered by new data on the form. Beginning date shall follow directly from ending date of prior form.

2. WORKDAYS PER CALENDAR WEEK
Enter the number of workdays per calendar week that you worked onsite on this Contract. This value automatically is entered into "workdays" in the Workday to
Calendar Day Conversion

3. TOTAL CONTRACT CONSTRUCTION TIME
Enter the Contract construction time found in Clause 52.211-10. Do not include revegetation time.

4. YEAR
Use one form per calendar year. Add data for each month as the project progresses. DO NOT DELETE PREVIOUS DATA. When the project passes into a new year,
start a new form.

5. ANTICIPATED DELAY
Enter the Monthly Anticipated Adverse Weather Calendar Days from the Contract clause Time Extensions for Unusually Severe Weather.

6. DAILY WEATHER CONDITIONS

Note Delay Code and amount of work lost due to weather. Upon acknowledgment of the Notice to Proceed and continuing throughout the Contract, the Contractor shall
record actual adverse weather days on a calendar day basis (including weekends and holidays). In recording whether a day is lost due to adverse weather, it is
important to realize that a whole day is lost if work is prevented for 50% or more of the day and the work is critical to timely completion of the project. Work considered
critical shall match that shown on the critical path of the schedule.

7. ACTUAL WORKDAYS LOST
Enter the number of actual workdays lost for the construction period covered by this form.

8. CALENDAR DAYS LOST

This field is automatically calculated. The conversion factor is determined as a ratio of the number of days in a week, i.e. 7, to the number of workdays in a week. For
example, if a Contractor works a normal 5-ay work week, the conversion factor is 7/5; if a Contractor works a 6-day work week, the conversion factor is 7/6. If the actual
days lost (Item 7) exceeds the anticipated delay (Item 5), then the Contractor is due a time extension because of adverse weather.
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INTERNATIONAL BOUNDARY & WATER COMMISSION

ACTUAL WEATHER AND WORKING CONDITIONS REPORT

CONTRACTOR Make Believe Levee Work CONTRACT NO. 191BWC99C9999
PROJECT ABC Excavation & Construction
Construction Workdays per calendar week 5 Workday to calendar day conversion
Period from 11/1/2023 through 11/31/2023 Total Contract construction time 320 7 / 5
CALENDAR (ORKDAYS
2023
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Ant. Delay 1 1 1 1 1 2 4 3 3 2 1 2 Ant. Delay
1 S 1
2 M-100% 2
3 3
4 S 4
5 S 5
6 6
7 NTP S R-60% 7
8 S R-100% 8
9 S H R-100% 9
10 S H 10
11 S 11
12 S 12
13 M-50% 13
14 S 14
15 S 15
16 S 16
17 S 17
18 S 18
19 S 19
20 20
21 S 21
22 S 22
23 S H 23
24 S H 24
25 S 25
26 S 26
27 27
28 S 28
29 W-75% S 29
30 30
31 31
Delay codes:
R-Rain, Snow, etc. Number indicates % workday lost. Actual workdays lost: 4
C-Cold S-Indicates Saturday or Sunday Calendar days lost: 5.6
M-Muddy H-Indicates Contractor holiday
W-Windy
COR CONCURRENCE
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