
CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 1

ITEM

NO. %

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Total Form 152 for this Pay Estimate

Total Form 152 Sheet 1

PRINCIPLE CONTRACT FEATURE
CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

through



CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 2

ITEM

NO. %

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Total Form 152 for this Pay Estimate

Total Form 152 Sheet 2

PRINCIPLE CONTRACT FEATURE
CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

through



ITEM

NO. %

1 7

The lines on the Form 152 should match exactly to the lines on the Form 119B

1.  ITEM NO

2.  PRINCIPLE CONTRACT FEATURE

3.  CONTRACT PRICE

4.  PREVIOUS WORK COMPLETED

5.  CURRENT WORK COMPLETED

6.  TOTAL COMPLETED WORK TO DATE - DOLLAR AMOUNT

7.  TOTAL COMPLETED WORK TO DATE - PERCENTAGE

8.  BALANCE TO FINISH

9.  TOTAL FORM 152 SHEET

Revise the formula in the total row to reflect only the totals for each CLIN when Schedule of Values data is used.  If you do not do this, values will be duplicated.

Enter the Contract dollar amount for CLINs or the Schedule of Values dollar amount.  If a modification changes this value, modify the amount listed here.

Enter the total dollar amount previously billed for each line item.

Enter the total dollar amount billed this pay estimate for each line item.

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
INSTRUCTIONS

PRINCIPLE CONTRACT FEATURE
CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH

8

List the Contract Line Item Numbers (CLINs) or the Schedule of Value identification number.  If using a Schedule of Values, do not number all items consecutively, but 

break them up by CLINs.  Contractor may wish to show each Schedule of Value breakout per CLIN on its own Form 152.

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Equals Column 4 plus Column 5.  This is calculated for you.

Equals Column 6 divided by Column 3.  This is calculated for you.

Equals Column 3 minus Column 6.  This is calculated for you.

2 3 4 5 6

Written description of that line item number.

When stored materials are claimed, place the words "Stored Materials" after the description.  When the stored materials balance equals zero, delete the words.



CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 1

ITEM

NO. %

1 90.0%

2 97.1%

3 62.1%

4 0.0%

5 30.0%

6 10.0%

7 0.0%

8 22.0%

9 16.7%

10 20.0%

11 0.0%

12 25.0%

13 0.0%

14 0.0%

15 0.0%

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

53.2%

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Total Form 152 for this Pay Estimate 14,381,139.50$        5,696,187.95$          1,955,621.45$          7,651,809.40$          6,729,330.10$             

Total Form 152 Sheet 1 14,381,139.50$        5,696,187.95$          1,955,621.45$          7,651,809.40$          6,729,330.10$             

Revegetation 117,650.00$             -$                          117,650.00$                

Topsoil 463,250.00$             -$                          463,250.00$                

Guardrailing 50,964.00$               -$                          50,964.00$                  

Vehicular Gate 34,600.00$               8,650.00$                 8,650.00$                 25,950.00$                  

Riprap 47,460.00$               -$                          47,460.00$                  

36" Sluice Gate 180,615.00$             36,123.00$               36,123.00$               144,492.00$                

8'x8' Sluice Gate 552,000.00$             92,000.00$               92,000.00$               460,000.00$                

36" RCP 120,807.50$             26,565.00$               26,565.00$               94,242.50$                  

Concrete Structure #3 718,130.00$             -$                          718,130.00$                

Concrete Structure #2 746,235.00$             74,623.00$               74,623.00$               671,612.00$                

Concrete Structure #1 429,355.00$             128,806.00$             128,806.00$             300,549.00$                

Roadway Gravel 281,055.00$             -$                          281,055.00$                

Levee Embankment 8,498,075.00$          3,879,220.95$          1,394,722.65$          5,273,943.60$          3,224,131.40$             

Excavation 1,186,680.00$          958,131.00$             194,131.80$             1,152,262.80$          34,417.20$                  

Mobilization/Demobilization 954,263.00$             858,836.00$             858,836.00$             95,427.00$                  

BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH
PRINCIPLE CONTRACT FEATURE

CONTRACT WORK COMPLETED TOTAL COMPLETED

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
191BWC99C9999ABC Excavation & Construction

Make Believe Levee Work

12/16/202311/1/2023 through 5



CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 1

ITEM

NO. %

1 42.6%

1-1 100.0%

1-2 81.9%

1-3 53.0%

1-4 58.3%

1-5 80.7%

1-6 80.7%

1-7 40.0%

1-8 10.0%

1-9 0.0%

1-10 21.5%

1-11 16.7%

1-12 20.0%

1-13 0.0%

1-14 45.9%

1-15 0.0%

1-16 0.0%

1-17 0.0%

1-18 0.0%

2 71.1%

2-1 20.0%

2-2 80.7%

2-3 58.3%

2-4 100.0%

2-5 0.0%

52.0%

Concrete Structure #3

36" RCP

8'x8' Sluice Gate

36" Sluice Gate

Guardrailing

Backfill

Revegetation

Record Drawings

O&M Manuals

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Total Form 152 for this Pay Estimate 9,029,178.50$          3,838,152.50$          857,810.25$             4,695,962.75$          4,333,215.75$             

Total Form 152 Sheet 1 9,029,178.50$          3,838,152.50$          857,810.25$             4,695,962.75$          4,333,215.75$             

Setup Groundwater Treatment Plant 905,000.00$             905,000.00$             905,000.00$             -$                            

Disposal of Contaminated Groundwater 1,321,884.00$          660,942.00$             110,157.00$             771,099.00$             550,785.00$                

Disposal of Contaminated Soils 524,520.00$             353,400.00$             69,750.00$               423,150.00$             101,370.00$                

Testing 75,250.00$               15,050.00$               15,050.00$               60,200.00$                  

CLIN 2-Remediation 2,972,654.00$          1,919,342.00$          194,957.00$             2,114,299.00$          858,355.00$                

Demobilization 120,000.00$             -$                          120,000.00$                

17,500.00$               -$                          17,500.00$                  

45,000.00$               -$                          45,000.00$                  

295,960.00$             -$                          295,960.00$                

20,304.00$               6,300.00$                 3,024.00$                 9,324.00$                 10,980.00$                  

47,376.00$               -$                          47,376.00$                  

180,615.00$             36,123.00$               36,123.00$               144,492.00$                

552,000.00$             92,000.00$               92,000.00$               460,000.00$                

120,807.50$             25,932.50$               25,932.50$               94,875.00$                  

718,130.00$             -$                          718,130.00$                

746,235.00$             74,623.50$               74,623.50$               671,611.50$                

Concrete Structure #1 429,355.00$             42,935.50$               128,806.50$             171,742.00$             257,613.00$                

Concrete Structure #2

Excavation 124,785.00$             84,075.00$               16,593.75$               100,668.75$             24,116.25$                  

Shoring 1,240,800.00$          836,000.00$             165,000.00$             1,001,000.00$          239,800.00$                

Dewatering 429,000.00$             214,500.00$             35,750.00$               250,250.00$             178,750.00$                

SWPPP 283,195.00$             150,000.00$             150,000.00$             133,195.00$                

Surveying 85,462.00$               60,000.00$               10,000.00$               70,000.00$               15,462.00$                  

Mobilization 600,000.00$             525,000.00$             75,000.00$               600,000.00$             -$                            

CLIN 1-Construction 6,056,524.50$          1,918,810.50$          662,853.25$             2,581,663.75$          3,474,860.75$             

PRINCIPLE CONTRACT FEATURE
CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
ABC Excavation & Construction 191BWC99C9999

Make Believe Levee Work

11/1/2023 through 12/16/2023 5

Remove Groundwater Treatment Plan 146,000.00$             -$                          146,000.00$                



CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 1

ITEM

NO. %

1 73.3%

1-01 90.0%

1-02 65.0%

1-03 100.0%

1-04 80.3%

1-05 75.0%

1-06 0.0%

2 78.4%

3 21.2%

4 0.0%

5 0.0%

6 7.4%

6-01 73.3%

6-02 33.3%

6-03 0.0%

6-04 0.0%

7 28.4%

7 21.1%

8 0.0%

9 0.0%

10 0.0%

11 0.0%

12 0.0%

13 0.0%

13-01 0.0%

13-02 0.0%

15.9%

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Total Form 152 for this Pay Estimate 26,389,988.00$        2,018,851.62$          2,184,728.10$          4,203,579.72$          214,015.00$                

Total Form 152 Sheet 1 26,389,988.00$        2,018,851.62$          2,184,728.10$          4,203,579.72$          214,015.00$                

Seeding 137,000.00$             -$                          137,000.00$                

Site Prep 48,000.00$               -$                          48,000.00$                  

CLIN 13 - Regevegtation 185,000.00$             -$                          185,000.00$                

CLIN 12 - Guardrailing 50,960.00$               -$                          50,960.00$                  

CLIN 11 - Vehicular Gate 34,572.00$               -$                          34,572.00$                  

CLIN 10 - Riprap 47,440.00$               -$                          47,440.00$                  

CLIN 9 - 36" Sluice Gate 180,615.00$             -$                          180,615.00$                

CLIN 8 - 8'x8' Sluice Gate 553,956.00$             -$                          553,956.00$                

CLIN 7 - 36" RCP - Placed to Date 24,304.00$               1,116.00$                 25,420.00$               

CLIN 7 - 36" RCP - STORED MATERIALS 120,466.00$             34,224.00$               34,224.00$               86,242.00$                  

Backfill 6,337,500.00$          -$                          6,337,500.00$             

Wall Concrete/Rebar 4,500,000.00$          -$                          4,500,000.00$             

Footing Concrete/Rebar 3,000,000.00$          400,000.00$             600,000.00$             1,000,000.00$          2,000,000.00$             

Excavation-Subgrade Prep 37,875.00$               15,150.00$               12,625.00$               27,775.00$               10,100.00$                  

CLIN 6 - Concrete Floodwall 13,875,375.00$        415,150.00$             612,625.00$             1,027,775.00$          12,847,600.00$           

CLIN 5 - Topsoil 889,700.00$             -$                          889,700.00$                

CLIN 4 - Aggregate Roadway Surface 282,590.00$             -$                          282,590.00$                

CLIN 3 - Embankment Fill 8,394,150.00$          462,293.50$             1,318,935.50$          1,781,229.00$          6,612,921.00$             

CLIN 2 - Levee Excavation 1,150,164.00$          656,259.12$             245,667.60$             901,926.72$             248,237.28$                

Demobilization 75,000.00$               -$                          75,000.00$                  

Project Supplies/Safety 93,500.00$               70,125.00$               70,125.00$               23,375.00$                  

Equipment Moving 142,000.00$             106,500.00$             7,500.00$                 114,000.00$             28,000.00$                  

Bonds/Insurance/Permits 37,500.00$               37,500.00$               37,500.00$               -$                            

SWPPP Measures 50,000.00$               32,500.00$               32,500.00$               17,500.00$                  

Office.Staging/Fencing 227,000.00$             204,300.00$             204,300.00$             22,700.00$                  

CLIN 1 - Mobilization/Demobilization 625,000.00$             450,925.00$             7,500.00$                 458,425.00$             166,575.00$                

PRINCIPLE CONTRACT FEATURE
CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
ABC Excavation & Construction 191BWC99C9999

Make Believe Levee Work

11/1/2023 through 12/16/2023 5
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