Clear Section A Data Only

Clear Section B Data Only

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE CHECKLIST

Clear Form

Project: Contract Number:

Pay Estimate Number: Date Pay Estimate Received:

A. CONSTRUCTION FIELD OFFICE: YES NO
1. Pay Estimate Amount/Quantities Reasonable [ [
2. Remaining Funds on Contract Sufficient to Protect Government if Work Ceased [ [
3. Stored Materials Inventory Verified and Attached | No Stored Materials [ [
4. Monthly Exposure & First Aid Report Attached [ [
5. Record Drawings (As-Builts) Current and Correct [ [
6. Submittal Register Current [ [
7. RFI Log Current [ [
8. Tool Box Meetings and Equipment Safety Inspections on File [ [
9. Weather Days Documented and Discussed [ [
10. Monthly Photographs [ [

If any item in Section A is marked “NO,” please explain and recommend itemized amount(s) to withhold below.

B. SUBCONTRACTORS YES NO
1. Subcontractors onsite match those listed on Construction Contractor's Form 154 [ [
The INSPECTOR has identified subcontractors onsite this pay period.
List all subcontractors, including haul trucks, who have been onsite below.
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Clear Section C Data Only

Clear Section D Data Only

PROGRESS STATUS FROM CONSTRUCTION SCHEDULE YES NO
1. Updated Schedule Attached to Pay Estimate and Progress Verified u u
2. Schedule’s Logic Acceptable u u
DATA FROM CONSTRUCTION CONTRACTOR'S FORM 149:
Scheduled % Actual % Work Completed by Contractor
Calendar Days I AHEAD I BEHIND Baseline Schedule
INSPECTOR'S ANALYSIS OF CONSTRUCTION CONTRACTOR'S PROGRESS SCHEDULE:
Scheduled % Actual % Work Completed by Contractor
Calendar Days " AHEAD "BEHIND Baseline Schedule
(NOTE: if there are multiple phases, show worst case - Explain any reasoning below, if necessary)

CM Contractorinspectors Provideschedulenemorequiredin your SOWinsteadof providingcommentsere.
INTERNAL CHECKS YES NO
1. Labor Standard Interviews have been Conducted u u
2. Labor Standard Interviews Checked Against Payrolls u u
3. Contractor Payroll Documents Current, Complete and in Compliance u u
4. Subcontractor Payroll Documents Current, Complete and in Compliance u u
5. Contractor has submitted SF-1413 forms for subcontractors onsite this pay period. u u

If any item in Paragraph D is marked “NO,” please explain below.

Usesignat

Usedigital

Usesignat

Usedigital

CERTIFICATION

| certify that i have checked the quantities covered by this pay estimate, that the quantities are correct and consistent with all
previous computations, and that the quantities and amounts are wholly consistent with the requirements of the Contract

Clear Signature Print PDF

documents.
reimage Click belowto addsignatureimageto form
signature Name of Inspector
Inspector's Signature Date
preimage Click belowto addsignatureimageto form
signature Name of COR
COR's Signature Date
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INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE CHECKLIST
INSTRUCTIONS

Complete this form whenever a pay estimate is received.

Section A: Check yes or no indicating whether the Construction Contractor included these
items in their pay estimate or whether they are keeping items up to date in their field office.
Explain any items marked "No" in the space provided.

Section B: All subcontractors who worked onsite during the period covered by the pay
estimate should be listed on the Construction Contractor's Form 154. Verify that the
subcontractors that you saw onsite matches those indicated on Form 154. Also list the total
number of subcontractors that you witnessed onsite and then list all of their company names.

For haul trucks, list the names of all haul trucks that worked onsite. Many times these haul
trucks work under a trucking broker. The trucking broker is the entity that provides the SF-1413

and is the name listed on Form 154. The COR shall verify that trucks working for a broker are
covered as owner-operators or are listed on certified payrolls.

Section C: Verify that the Construction Contractor provided an updated progress schedule
including native file and narrative per the Technical Specifications. Copy Construction
Contractor's data from their Form 149. Next the Inspector shall fill out their calculated schedule
analysis data.

Government Inspectors can provide comments in the space provided but CM Services

Inspectors shall include a written memo detailing the Construction Contractor's schedule per
their Statement of Work requirements.

Section D: Only CORs shall complete Section D. List number of labor interviews completed
during the time period covered by this pay estimate in the area for comments.

Signature of Inspector: Insert scanned or digital signature.

Name of Inspector: Provide name of person signing form.

Signature of COR: Insert scanned or digital signature.

Name of COR: Provide name of person signing form.

Date: Enter date form signed.

If COR makes changes to any answers provided by Inspector a separate copy of the Inspector
completed and signed form shall be saved with the pay estimate files.

After form is completed and signed by both COR and Inspector, it shall be provided with the pay
estimate and receiving report to the CO for processing.
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INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE CHECKLIST

Project: Make Believe Levee Work Contract Number: 191BWC99C9999

Pay Estimate Number: 14 Date Pay Estimate Received: 05/19/2023

A. CONSTRUCTION FIELD OFFICE:
Pay Estimate Amount/Quantities Reasonable

<
m
7]

Remaining Funds on Contract Sufficient to Protect Government if Work Ceased
Stored Materials Inventory Verified and Attached WINO Stored Materials
Monthly Exposure & First Aid Report Attached

Record Drawings (As-Builts) Current and Correct

Submittal Register Current

RFI Log Current

Tool Box Meetings and Equipment Safety Inspections on File

© N o kAN

9. Weather Days Documented and Discussed

10. Monthly Photographs
If any item in Section A is marked “NO,” please explain and recommend itemized amount(s) to withhold below.

LA T

Monthly photos will be provided at next weekly meeting.
Surveyors were onsite regularly and appropriate redlines are shown in the office drawing set.

3 e e e A A i

B. SUBCONTRACTORS YES
1. Subcontractors onsite match those listed on Construction Contractor's Form 154 |T/
The INSPECTOR has identified 4 subcontractors onsite this pay period.
List all subcontractors, including haul trucks, who have been onsite below.

Bravo Surveying

Mike's Concrete

Smith Rebar

Profession Engineering Testing

NO
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C. PROGRESS STATUS FROM CONSTRUCTION SCHEDULE YES NO
1. Updated Schedule Attached to Pay Estimate and Progress Verified |7 N
2. Schedule’s Logic Acceptable |7 N

DATA FROM CONSTRUCTION CONTRACTOR'S FORM 149:
Scheduled 74 % Actual 70%  Work Completed by Contractor
9 Calendar Days I‘7/AHEAD I"BEHIND Baseline Schedule
INSPECTOR'S ANALYSIS OF CONSTRUCTION CONTRACTOR'S PROGRESS SCHEDULE:
Scheduled 75% Actual 68%  Work Completed by Contractor
15  calendar Days I/AHEAD I"BEHIND Baseline Schedule

(NOTE: if there are multiple phases, show worst case - Explain any reasoning below, if necessary)

Only slight difference in calculation of work completed.
Contractor has counted embankment through 152+00 when they have only completed to top of levee with all testing to
150+50.

D. INTERNAL CHECKS
Labor Standard Interviews have been Conducted

Labor Standard Interviews Checked Against Payrolls
Contractor Payroll Documents Current, Complete and in Compliance

pPobdb ==

Subcontractor Payroll Documents Current, Complete and in Compliance

Qg
—I—I—I—qu

5. Contractor has submitted SF-1413 forms for subcontractors onsite this pay period.
If any item in Paragraph D is marked “NO,” please explain below.

No new employees this month so no labor interviews performed.
19 labor interviews performed to date.

E. CERTIFICATION

| certify that i have checked the quantities covered by this pay estimate, that the quantities are correct and consistent with all
previous computations, and that the quantities and amounts are wholly consistent with the requirements of the Contract
documents.

John Smith
‘ Name of Inspector

05/23/2023
Inspector's Signature Date
John Doe
Name of COR

05/24/2023
COR's Signature Date

IBWC Form 242(COND) Updated 12/30/2022 Page 2 www.ibwc.gov



	Button3: 
	Project: 
	Button2: 
	Print: 
	buttonClear: 
	buttonClear2: 
	Contractor_Signature: 
	Click here1: Click below to add signature image to form
	Check: Off
	Note2: Use signature image
	IBWC_Signature: 
	Click here2: Click below to add signature image to form
	CheckIBWC: Off
	Note1: Use digital signature
	PE_Number: 
	PE_Date: 
	CheckBoxA10: Off
	CheckBoxA9: Off
	CheckBoxA8: Off
	CheckBoxA7: Off
	CheckBoxA3: Off
	CheckBoxA1: Off
	CheckBoxA2: Off
	CheckBoxA4: Off
	CheckBoxA5: Off
	CheckBoxA6: Off
	Contract Number: 
	ClearA: 
	Comments_A: 
	NumberSubs: 
	ClearB: 
	Comments_B: 
	CheckBoxD5: Off
	CheckBoxD4: Off
	CheckBoxD3: Off
	CheckBoxD2: Off
	CheckBoxD1: Off
	CheckBoxC1: Off
	CheckBoxC2: Off
	ClearC: 
	Comments_C: CM Contractor Inspectors - Provide schedule memo required in your SOW instead of providing comments here.
	ClearD: 
	Comments_D: 
	Scheduled_CC: 
	Actual_CC: 
	CalendarDays_CC: 
	CalendarDays_I: 
	Scheduled_I: 
	Actual_I: 
	Inspector_Name: 
	Inspector_Date: 
	COR_Name: 
	COR_Date: 
	CheckBoxB1: Off
	CheckBoxSked1: Off
	CheckBoxSked2: Off


