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IBWC Form 119 (COND)  Updated 12/14/2022 www.ibwc.gov

COMPANY REPRESENTATIVE'S NAME COMPANY REPRESENTATIVE'S SIGNATURE 17.B.  APPROVED FOR PAYMENT

John Does CONTRACTING OFFICER APPROVAL DATE

COMPANY REPRESENTATIVE'S TITLE

14.  PRESENTED FOR PAYMENT (D+16) $
 (F-

J+N) 
$

I hereby CERTIFY, to the best of my knowledge and belief, that (1) The amounts requested are only for performance in accordance 

with the specifications, terms, and conditions of the contract; (2) All payments due to subcontractors and suppliers from previous 

payments received under the contract have been made, and timely payments will be made from the proceeds of the payment 

covered by this certification, in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United 

States Code; (3) This request for progress payments does not include any amounts which the prime contractor intends to withhold or 

retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and (4) This certification is not 

to be construed as final acceptance of a subcontractor’s performance.  (FAR 52.232-5 (c))

17.A.  RECOMMENDED FOR PAYMENT (13.G, 13.I.-13.K., 13.M.,13.N., 15., & 16. Completed)

COR SIGNATURE DATE

TOTAL REFUND THIS PAY ESTIMATE (K+L+M) $

11.D. INCLUDES CONTRACT MODIFICATIONS THROUGH: M002 15. TOTAL PAID TO DATE 16. TOTAL DUE NOW

SUBCONTRACTOR RETAINAGE REFUNDED THIS PAY ESTIMATE 12,485.24$                              

OTHER REFUNDS THIS PAY ESTIMATE $

TOTAL REDUCTIONS THIS PAY ESTIMATE (G+H+I) $

RETAINAGE REFUNDED THIS PAY ESTIMATE $

SUBCONTRACTOR RETAINAGE THIS PAY ESTIMATE 0.00$                                       

DEDUCTIONS OTHER THAN RETAINAGE THIS PAY ESTIMATE $

EARNINGS THIS PERIOD (12-E) 2,184,728.10$                         

RETAINAGE THIS PAY ESTIMATE $

PE#4 10/31/2023 $1,331,856.62 PREVIOUS PAYMENTS 2,006,366.38$                         

PE#5 12/21/2023 $2,184,728.10 PREVIOUS EARNINGS (A+B+C+D) 2,018,851.62$                         

PE#2 8/15/2023 $236,800.00 PREVIOUS SUBCONTRACTOR RETAINAGE 12,485.24$                              

PE#3 9/22/2023 $412,695.00 PREVIOUS DEDUCTIONS OTHER THAN RETAINAGE 0.00$                                       

11.A. PE# 11.B. THROUGH 11.C. AMOUNT 12. TOTAL EARNINGS TO DATE (Sum of all 11.C.) 4,203,579.72$                         

PE#1 6/30/2023 $37,500.00 PREVIOUS RETAINAGE 0.00$                                       

4.  PROJECT TITLE 5.  CONTRACT NO. 6. PAY EST #

Make Believe Levee Work, Doña Ana County, NM 191BWC99C9999 5

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAYMENT ESTIMATE - CONSTRUCTION

2.  DATE 3. USIBWC DATE RECEIVED1.B.  ADDRESS

4191 N Mesa, El Paso, TX 79902

1.A.  CONTRACTOR

ABC Excavation & Construction

8.  PERIOD COVERED BY THIS ESTIMATE 9. REQUIRED COMPLETION DATE 10.  TOTAL CONTRACT AMOUNT

11/1/2023 THROUGH: 12/16/2023 4/2/2024 $27,209,614.05

12/21/2023



CONTRACTOR: CONTRACT NO.

PROJECT:

Construction Period from 6/1/2023 to 6/30/2023 Pay Estimate Number 5 Sheet 1

ITEM CONTRACT PREVIOUS CURRENT CURRENT QUANTITY TOTAL BILLING

NO. PRICE QUANTITY QTY TOTAL BILLING TO DATE TO DATE

1 1 LS 954,263.00$       954,263.00$       0.900 -$                    0.900 858,836.00$           

2 68,200 CY 17.40$                1,186,680.00$    55,065 11,157 194,131.80$       66,222.000 1,152,262.80$        

3 155,500 CY 54.65$                8,498,075.00$    70,983 25,521 1,394,722.65$    96,504.000 5,273,943.60$        

4 12,300 SY 22.85$                281,055.00$       -$                    0.000 -$                        

5 1 LS 429,355.00$       429,355.00$       0.300 128,806.00$       0.300 128,806.00$           

6 1 LS 746,235.00$       746,235.00$       0.100 74,623.00$         0.100 74,623.00$             

7 1 LS 718,130.00$       718,130.00$       -$                    0.000 -$                        

8 955 LF 126.50$              120,807.50$       210 26,565.00$         210.000 26,565.00$             

9 6 EA 92,000.00$         552,000.00$       1 92,000.00$         1.000 92,000.00$             

10 5 EA 36,123.00$         180,615.00$       1 36,123.00$         1.000 36,123.00$             

11 565 CY 84.00$                47,460.00$         -$                    0.000 -$                        

12 4 EA 8,650.00$           34,600.00$         1 8,650.00$           1.000 8,650.00$               

13 548 LF 93.00$                50,964.00$         -$                    0.000 -$                        

14 21,800 CY 21.25$                463,250.00$       -$                    0.000 -$                        

15 1 LS 117,650.00$       117,650.00$       -$                    0.000 -$                        

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

14,381,139.50$  1,955,621.45$    7,651,809.40$        

14,381,139.50$  1,955,621.45$    (Form 119 12.) 7,651,809.40$        

Total Form 119B Sheet 1

Total Form 119B for this Pay Estimate (Form 119 10.) (Form 119 11.C.)

IBWC Form 119B(COND)   Updated 12/16/2022 www.ibwc.gov

Guardrailing

Topsoil

Revegetation

Concrete Structure #3

36" RCP

8'x8' Sluice Gate

36" Sluice Gate

Riprap

Vehicular Gate

Mobilization/Demobilization

Excavation

Levee Embankment

Roadway Gravel

Concrete Structure #1

Concrete Structure #2

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE QUANTITIES
ABC Excavation & Construction 191BWC99C9999

Make Believe Levee Work

PRINCIPLE CONTRACT FEATURE QUANTITY UNIT UNIT PRICE



CONTRACTOR: CONTRACT NO.

PROJECT:

Construction Period from 6/1/2023 to 6/30/2023 Pay Estimate Number 5 Sheet 1

ITEM CONTRACT PREVIOUS CURRENT CURRENT QUANTITY TOTAL BILLING

NO. PRICE QUANTITY QTY TOTAL BILLING TO DATE TO DATE

1 1 LS 6,056,524.50$    6,056,524.50$    0.30869 0.04992 302,343.75$       0.359 2,171,918.75$        

1-1 1 LS 600,000.00$       600,000.00$       0.875 0.125 75,000.00$         1.000 600,000.00$           

1-2 1 LS 85,462.00$         85,462.00$         0.702 0.117 10,000.00$         0.819 70,000.00$             

1-3 1 LS 283,195.00$       283,195.00$       0.530 -$                    0.530 150,000.00$           

1-4 12 MO 35,750.00$         429,000.00$       6 1 35,750.00$         7 250,250.00$           

1-5 564 LF 2,200.00$           1,240,800.00$    380 75 165,000.00$       455 1,001,000.00$        

1-6 564 LF 221.25$              124,785.00$       380 75 16,593.75$         455 100,668.75$           

1-7 1 LS 429,355.00$       429,355.00$       0.100 0.300 128,806.50$       0.400 171,742.00$           

1-8 1 LS 746,235.00$       746,235.00$       0.100 74,623.50$         0.100 74,623.50$             

1-9 1 LS 718,130.00$       718,130.00$       -$                    0.000 -$                        

1-10 955 LF 126.50$              120,807.50$       205 25,932.50$         205 25,932.50$             

1-11 6 EA 92,000.00$         552,000.00$       1.0 92,000.00$         1 92,000.00$             

1-12 5 EA 36,123.00$         180,615.00$       1.0 36,123.00$         1 36,123.00$             

1-13 564 LF 84.00$                47,376.00$         -$                    0 -$                        

1-14 564 LF 36.00$                20,304.00$         175 84.0 3,024.00$           259 9,324.00$               

1-15 1 LS 295,960.00$       295,960.00$       -$                    0.000 -$                        

1-16 1 LS 45,000.00$         45,000.00$         -$                    0.000 -$                        

1-17 1 LS 17,500.00$         17,500.00$         -$                    0.000 -$                        

1-18 1 LS 120,000.00$       120,000.00$       -$                    0.000 -$                        

2 1 LS 2,972,654.00$    2,972,654.00$    0.6457 0.0656 194,957.00$       0.7112 2,114,299.00$        

2-1 10 LS 7,525.00$           75,250.00$         2 15,050.00$         2 15,050.00$             

2-2 564 LF 930.00$              524,520.00$       380 75 69,750.00$         455 423,150.00$           

2-3 12 MO 110,157.00$       1,321,884.00$    6 1 110,157.00$       7 771,099.00$           

2-4 1 LS 905,000.00$       905,000.00$       1 -$                    1 905,000.00$           

2-5 1 LS 146,000.00$       146,000.00$       -$                    0 -$                        

9,029,178.50$    857,810.25$       4,695,962.75$        

9,029,178.50$    857,810.25$       (Form 119 12.) 4,695,962.75$        

Total Form 119B Sheet 1

Total Form 119B for this Pay Estimate (Form 119 10.) (Form 119 11.C.)

IBWC Form 119B(COND)   Updated 12/16/2022 www.ibwc.gov

Setup Groundwater Treatment Plant

Remove Groundwater Treatment Plan

Demobilization

CLIN 2-Remediation

Testing

Disposal of Contaminated Soils

Disposal of Contaminated Groundwater

36" Sluice Gate

Guardrailing

Backfill

Revegetation

Record Drawings

O&M Manuals

Excavation

Concrete Structure #1

Concrete Structure #2

Concrete Structure #3

36" RCP

8'x8' Sluice Gate

CLIN 1-Construction

Mobilization

Surveying

SWPPP

Dewatering

Shoring

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE QUANTITIES
ABC Excavation & Construction 191BWC99C9999

Make Believe Levee Work

PRINCIPLE CONTRACT FEATURE QUANTITY UNIT UNIT PRICE



CONTRACTOR: CONTRACT NO.

PROJECT:

Construction Period from 6/1/2023 to 6/30/2023 Pay Estimate Number 5 Sheet 1

ITEM CONTRACT PREVIOUS CURRENT CURRENT QUANTITY TOTAL BILLING

NO. PRICE QUANTITY QTY TOTAL BILLING TO DATE TO DATE

1 1 LS 625,000.00$       625,000.00$       0.72148 0.01200 7,500.00$           0.733 458,425.00$           

1-01 1 LS 227,000.00$       227,000.00$       0.900 0.000 -$                    0.900 204,300.00$           

1-02 1 LS 50,000.00$         50,000.00$         0.650 0.000 -$                    0.650 32,500.00$             

1-03 1 LS 37,500.00$         37,500.00$         1.000 0.000 -$                    1.000 37,500.00$             

1-04 1 LS 142,000.00$       142,000.00$       0.750 0.053 7,500.00$           0.803 114,000.00$           

1-05 1 LS 93,500.00$         93,500.00$         0.750 0.000 -$                    0.750 70,125.00$             

1-06 1 LS 75,000.00$         75,000.00$         0.000 -$                    0.000 -$                        

2 74,300 CY 15.48$                1,150,164.00$    42,394 15,870 245,667.60$       58,264 901,926.72$           

3 156,900 CY 53.50$                8,394,150.00$    8,641 24,653 1,318,935.50$    33,294 1,781,229.00$        

4 15,400 SY 18.35$                282,590.00$       0 -$                    0 -$                        

5 41,700 CY 41.00$                1,709,700.00$    0 -$                    0 -$                        

6 1 LS 185,000.00$       185,000.00$       2.24432 3.31171 612,666.67$       5.556 1,027,866.67$        

6-01 75 lf 506.67$              38,000.00$         30.0 25.0 12,666.67$         55.000 27,866.67$             

6-02 75 lf 40,000.00$         3,000,000.00$    10.0 15.0 600,000.00$       25.000 1,000,000.00$        

6-03 75 lf 60,000.00$         4,500,000.00$    0.0 -$                    0.000 -$                        

6-04 75 lf 84,493.33$         6,337,000.00$    0.0 -$                    0.000 -$                        

7 1,943 LF 62.00$                120,466.00$       552 0 -$                    552 34,224.00$             

7 392 18 410

8 6 EA 92,326.00$         553,956.00$       0 -$                    0 -$                        

9 5 EA 36,123.00$         180,615.00$       0 -$                    0 -$                        

10 593 CY 80.00$                47,440.00$         0 -$                    0 -$                        

11 3 EA 11,524.35$         34,573.05$         0 -$                    0 -$                        

12 728 LF 70.00$                50,960.00$         0 -$                    0 -$                        

13 1 LS 185,000.00$       185,000.00$       0.000 0.000 -$                    0.000 -$                        

13-01 1 LS 48,000.00$         48,000.00$         0.000 -$                    0.000 -$                        

13-02 1 LS 137,000.00$       137,000.00$       0.000 -$                    0.000 -$                        

27,209,614.05$  2,184,769.77$    4,203,671.39$        

27,209,614.05$  2,184,769.77$    (Form 119 12.) 4,203,671.39$        

PRINCIPLE CONTRACT FEATURE QUANTITY UNIT UNIT PRICE

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ESTIMATE QUANTITIES
ABC Excavation & Construction 191BWC99C9999

Make Believe Levee Work

CLIN 6 - Concrete Floodwall

CLIN 1 - Mobilization/Demobilization

Office.Staging/Fencing

SWPPP Measures

Bonds/Insurance/Permits

Equipment Moving

Project Supplies/Safety

Demobilization

CLIN 2 - Levee Excavation

CLIN 3 - Embankment Fill

CLIN 4 - Aggregate Roadway Surface

CLIN 5 - Topsoil

CLIN 13 - Regevegtation

Excavation-Subgrade Prep

Footing Concrete/Rebar

Wall Concrete/Rebar

Backfill

CLIN 7 - 36" RCP - STORED MATERIALS

CLIN 7 - 36" RCP - Placed to Date

CLIN 8 - 8'x8' Sluice Gate

CLIN 9 - 36" Sluice Gate

CLIN 10 - Riprap

CLIN 11 - Vehicular Gate

CLIN 12 - Guardrailing

www.ibwc.gov

Site Prep

Seeding

Total Form 119B Sheet 1

Total Form 119B for this Pay Estimate (Form 119 10.) (Form 119 11.C.)

IBWC Form 119B(COND)   Updated 12/16/2022



CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 1

ITEM

NO. %

1 90.0%

2 97.1%

3 62.1%

4 0.0%

5 30.0%

6 10.0%

7 0.0%

8 22.0%

9 16.7%

10 20.0%

11 0.0%

12 25.0%

13 0.0%

14 0.0%

15 0.0%

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

53.2%

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Total Form 152 for this Pay Estimate 14,381,139.50$        5,696,187.95$          1,955,621.45$          7,651,809.40$          6,729,330.10$             

Total Form 152 Sheet 1 14,381,139.50$        5,696,187.95$          1,955,621.45$          7,651,809.40$          6,729,330.10$             

Revegetation 117,650.00$             -$                          117,650.00$                

Topsoil 463,250.00$             -$                          463,250.00$                

Guardrailing 50,964.00$               -$                          50,964.00$                  

Vehicular Gate 34,600.00$               8,650.00$                 8,650.00$                 25,950.00$                  

Riprap 47,460.00$               -$                          47,460.00$                  

36" Sluice Gate 180,615.00$             36,123.00$               36,123.00$               144,492.00$                

8'x8' Sluice Gate 552,000.00$             92,000.00$               92,000.00$               460,000.00$                

36" RCP 120,807.50$             26,565.00$               26,565.00$               94,242.50$                  

Concrete Structure #3 718,130.00$             -$                          718,130.00$                

Concrete Structure #2 746,235.00$             74,623.00$               74,623.00$               671,612.00$                

Concrete Structure #1 429,355.00$             128,806.00$             128,806.00$             300,549.00$                

Roadway Gravel 281,055.00$             -$                          281,055.00$                

Levee Embankment 8,498,075.00$          3,879,220.95$          1,394,722.65$          5,273,943.60$          3,224,131.40$             

Excavation 1,186,680.00$          958,131.00$             194,131.80$             1,152,262.80$          34,417.20$                  

Mobilization/Demobilization 954,263.00$             858,836.00$             858,836.00$             95,427.00$                  

BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH
PRINCIPLE CONTRACT FEATURE

CONTRACT WORK COMPLETED TOTAL COMPLETED

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
191BWC99C9999ABC Excavation & Construction

Make Believe Levee Work

12/16/202311/1/2023 through 5



CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 1

ITEM

NO. %

1 42.6%

1-1 100.0%

1-2 81.9%

1-3 53.0%

1-4 58.3%

1-5 80.7%

1-6 80.7%

1-7 40.0%

1-8 10.0%

1-9 0.0%

1-10 21.5%

1-11 16.7%

1-12 20.0%

1-13 0.0%

1-14 45.9%

1-15 0.0%

1-16 0.0%

1-17 0.0%

1-18 0.0%

2 71.1%

2-1 20.0%

2-2 80.7%

2-3 58.3%

2-4 100.0%

2-5 0.0%

52.0%

Concrete Structure #3

36" RCP

8'x8' Sluice Gate

36" Sluice Gate

Guardrailing

Backfill

Revegetation

Record Drawings

O&M Manuals

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Total Form 152 for this Pay Estimate 9,029,178.50$          3,838,152.50$          857,810.25$             4,695,962.75$          4,333,215.75$             

Total Form 152 Sheet 1 9,029,178.50$          3,838,152.50$          857,810.25$             4,695,962.75$          4,333,215.75$             

Setup Groundwater Treatment Plant 905,000.00$             905,000.00$             905,000.00$             -$                            

Disposal of Contaminated Groundwater 1,321,884.00$          660,942.00$             110,157.00$             771,099.00$             550,785.00$                

Disposal of Contaminated Soils 524,520.00$             353,400.00$             69,750.00$               423,150.00$             101,370.00$                

Testing 75,250.00$               15,050.00$               15,050.00$               60,200.00$                  

CLIN 2-Remediation 2,972,654.00$          1,919,342.00$          194,957.00$             2,114,299.00$          858,355.00$                

Demobilization 120,000.00$             -$                          120,000.00$                

17,500.00$               -$                          17,500.00$                  

45,000.00$               -$                          45,000.00$                  

295,960.00$             -$                          295,960.00$                

20,304.00$               6,300.00$                 3,024.00$                 9,324.00$                 10,980.00$                  

47,376.00$               -$                          47,376.00$                  

180,615.00$             36,123.00$               36,123.00$               144,492.00$                

552,000.00$             92,000.00$               92,000.00$               460,000.00$                

120,807.50$             25,932.50$               25,932.50$               94,875.00$                  

718,130.00$             -$                          718,130.00$                

746,235.00$             74,623.50$               74,623.50$               671,611.50$                

Concrete Structure #1 429,355.00$             42,935.50$               128,806.50$             171,742.00$             257,613.00$                

Concrete Structure #2

Excavation 124,785.00$             84,075.00$               16,593.75$               100,668.75$             24,116.25$                  

Shoring 1,240,800.00$          836,000.00$             165,000.00$             1,001,000.00$          239,800.00$                

Dewatering 429,000.00$             214,500.00$             35,750.00$               250,250.00$             178,750.00$                

SWPPP 283,195.00$             150,000.00$             150,000.00$             133,195.00$                

Surveying 85,462.00$               60,000.00$               10,000.00$               70,000.00$               15,462.00$                  

Mobilization 600,000.00$             525,000.00$             75,000.00$               600,000.00$             -$                            

CLIN 1-Construction 6,056,524.50$          1,918,810.50$          662,853.25$             2,581,663.75$          3,474,860.75$             

PRINCIPLE CONTRACT FEATURE
CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
ABC Excavation & Construction 191BWC99C9999

Make Believe Levee Work

11/1/2023 through 12/16/2023 5

Remove Groundwater Treatment Plan 146,000.00$             -$                          146,000.00$                



CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 1

ITEM

NO. %

1 73.3%

1-01 90.0%

1-02 65.0%

1-03 100.0%

1-04 80.3%

1-05 75.0%

1-06 0.0%

2 78.4%

3 21.2%

4 0.0%

5 0.0%

6 7.4%

6-01 73.3%

6-02 33.3%

6-03 0.0%

6-04 0.0%

7 28.4%

7 21.1%

8 0.0%

9 0.0%

10 0.0%

11 0.0%

12 0.0%

13 0.0%

13-01 0.0%

13-02 0.0%

15.9%

IBWC Form 152(COND)   Updated 12/16/2022 www.ibwc.gov

Total Form 152 for this Pay Estimate 26,389,988.00$        2,018,851.62$          2,184,728.10$          4,203,579.72$          214,015.00$                

Total Form 152 Sheet 1 26,389,988.00$        2,018,851.62$          2,184,728.10$          4,203,579.72$          214,015.00$                

Seeding 137,000.00$             -$                          137,000.00$                

Site Prep 48,000.00$               -$                          48,000.00$                  

CLIN 13 - Regevegtation 185,000.00$             -$                          185,000.00$                

CLIN 12 - Guardrailing 50,960.00$               -$                          50,960.00$                  

CLIN 11 - Vehicular Gate 34,572.00$               -$                          34,572.00$                  

CLIN 10 - Riprap 47,440.00$               -$                          47,440.00$                  

CLIN 9 - 36" Sluice Gate 180,615.00$             -$                          180,615.00$                

CLIN 8 - 8'x8' Sluice Gate 553,956.00$             -$                          553,956.00$                

CLIN 7 - 36" RCP - Placed to Date 24,304.00$               1,116.00$                 25,420.00$               

CLIN 7 - 36" RCP - STORED MATERIALS 120,466.00$             34,224.00$               34,224.00$               86,242.00$                  

Backfill 6,337,500.00$          -$                          6,337,500.00$             

Wall Concrete/Rebar 4,500,000.00$          -$                          4,500,000.00$             

Footing Concrete/Rebar 3,000,000.00$          400,000.00$             600,000.00$             1,000,000.00$          2,000,000.00$             

Excavation-Subgrade Prep 37,875.00$               15,150.00$               12,625.00$               27,775.00$               10,100.00$                  

CLIN 6 - Concrete Floodwall 13,875,375.00$        415,150.00$             612,625.00$             1,027,775.00$          12,847,600.00$           

CLIN 5 - Topsoil 889,700.00$             -$                          889,700.00$                

CLIN 4 - Aggregate Roadway Surface 282,590.00$             -$                          282,590.00$                

CLIN 3 - Embankment Fill 8,394,150.00$          462,293.50$             1,318,935.50$          1,781,229.00$          6,612,921.00$             

CLIN 2 - Levee Excavation 1,150,164.00$          656,259.12$             245,667.60$             901,926.72$             248,237.28$                

Demobilization 75,000.00$               -$                          75,000.00$                  

Project Supplies/Safety 93,500.00$               70,125.00$               70,125.00$               23,375.00$                  

Equipment Moving 142,000.00$             106,500.00$             7,500.00$                 114,000.00$             28,000.00$                  

Bonds/Insurance/Permits 37,500.00$               37,500.00$               37,500.00$               -$                            

SWPPP Measures 50,000.00$               32,500.00$               32,500.00$               17,500.00$                  

Office.Staging/Fencing 227,000.00$             204,300.00$             204,300.00$             22,700.00$                  

CLIN 1 - Mobilization/Demobilization 625,000.00$             450,925.00$             7,500.00$                 458,425.00$             166,575.00$                

PRINCIPLE CONTRACT FEATURE
CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE

PRICE PREVIOUS CURRENT WORK TO DATE TO FINISH

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
ABC Excavation & Construction 191BWC99C9999

Make Believe Levee Work

11/1/2023 through 12/16/2023 5



CONTRACTOR: CONTRACT NO.:

PROJECT:

Construction Period from Pay Estimate Number Sheet 1

ITEM

NO.

5

7

9

INTERNATIONAL BOUNDARY & WATER COMMISSION

SCHEDULE OF MATERIALS

ABC Excavation & Construction 191BWC99C9999

Make Believe Levee Work

MATERIAL DESCRIPTION AND SUPPLIER
INVOICE NUMBER PREVIOUSLY RECEIVED THIS MONTH INCORPORATED

12/16/202311/1/2023 through 5

Rebar - Border Rebar Manufacturer 458963 10/23/23 89,748.00$               89,748.00$               -$                            

STORED MATERIALS

AND DATE INVOICED AMOUNT **ATTACH INVOICE** IN THE JOB BALANCE

8'x8' Sluice Gate - Waterman 748225-456  11/15/23 -$                          62,478.15$               62,478.15$               -$                            

36" RCP 89741  9/2/23 34,224.00$               25,420.00$               8,804.00$                    

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

-$                            

TOTALS 123,972.00$              62,478.15$               177,646.15$              8,804.00$                    
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