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Construction Workdays per calendar week Workday to calendar day conversion
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Delay codes:
  R-Rain, Snow, etc. Number indicates % workday lost. Actual workdays lost:
  C-Cold S-Indicates Saturday or Sunday Calendar days lost:
  M-Muddy H-Indicates Contractor holiday
  W-Windy
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Construction Workdays per calendar week Workday to calendar day conversion
Period from through Total Contract construction time /

MAR APR
Ant. Delay 5 5 Ant. Delay

day 6 6 day

Actual workdays lost:
Calendar days lost:

1.  CONSTRUCTION PERIOD

2.  WORKDAYS PER CALENDAR WEEK

3.  TOTAL CONTRACT CONSTRUCTION TIME

4.  YEAR

5.  ANTICIPATED DELAY

6.  DAILY WEATHER CONDITIONS

7.  ACTUAL WORKDAYS LOST

8.  CALENDAR DAYS LOST
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6 6 6 6 6 6 6 6 6

Note Delay Code and amount of work lost due to weather.  Upon acknowledgment of the Notice to Proceed and continuing throughout the Contract, the Contractor shall 
record actual adverse weather days on a calendar day basis (including weekends and holidays).  In recording whether a day is lost due to adverse weather, it is 
important to realize that a whole day is lost if work is prevented for 50% or more of the day and the work is critical to timely completion of the project.  Work considered 
critical shall match that shown on the critical path of the schedule.

Enter the Monthly Anticipated Adverse Weather Calendar Days from the Contract clause Time Extensions for Unusually Severe Weather.

Enter the number of actual workdays lost for the construction period covered by this form.

This field is automatically calculated.  The conversion  factor is determined as a ratio of the number of days in a week, i.e. 7, to the number of workdays in a week.  For 
example, if a Contractor works a normal 5-ay work week, the conversion factor is 7/5; if a Contractor works a 6-day work week, the conversion factor is 7/6.  If the actual 
days lost (Item 7) exceeds the anticipated delay (Item 5), then the Contractor is due a time extension because of adverse weather.

Enter the beginning and ending dates of the construction period covered by new data on the form.  Beginning date shall follow directly from ending date of prior form.

Enter the number of workdays per calendar week that you worked onsite on this Contract.  This value automatically is entered into "workdays" in the Workday to 
Calendar Day Conversion

5
DEC

5 5 5 5 5 5 5 5 5

Enter the Contract construction time found in Clause 52.211-10.  Do not include revegetation time.

Use one form per calendar year.  Add data for each month as the project progresses.  DO NOT DELETE PREVIOUS DATA.  When the project passes into a new year, 
start a new form.
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CONTRACTOR Make Believe Levee Work CONTRACT NO.
PROJECT ABC Excavation & Construction

Construction Workdays per calendar week Workday to calendar day conversion
Period from through Total Contract construction time /
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31 ▒▒▒▒▒▒▒▒▒ 31

Delay codes:
  R-Rain, Snow, etc. Number indicates % workday lost. Actual workdays lost:
  C-Cold S-Indicates Saturday or Sunday Calendar days lost:
  M-Muddy H-Indicates Contractor holiday
  W-Windy
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