Clear Form |

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

CONTRACTOR: CONTRACT NO.:

PROJECT:
Construction Period from through Pay Estimate Number Sheet 1
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
$0.00| 0.0% $0.00
$0.00 | 0.0% $0.00
$0.00 | 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $U.UU
$U.UU U.U% 5 U.UU
> U.UU U.U70 DU.UU
$U.UU U.U70 $U.UU
$0:00 009 $0:00
$6:00——0-0% $6-00
$6:00——0-0% $-6:00
$6:66——6-6% $6-68
$6:66——6-6% $-6-60
$0-60——6-0% $-6-65
$0.00— 0.09 $0-00
$r\_nn 0-09 $n‘r\n
gn'nn 009 $n_nn
$0.00 0.09% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$000 0 0% $000
$000 0 0% $000
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$000 | 0.0% $0.00
$0.00 | 0.0% $0.00
§6.60 | 6.6% $6.60
Total Form 152 Sheet 1 $000 £0.00 $000 %000 | 009% £0.00
Total Form 152 for this Pay Estimate $00 $0.00 $0.00 000 | 00% $0.00
IBWC Form 152(COND) Updated 12/16/2022 www.ibwc.gov
Clear Previous & Current Work Print PDF

Form must be "printed” to pdf prior to submittal to USIBWC.



INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

CONTRACTOR: CONTRACT NO.:
PROJECT:
Construction Period from through Pay Estimate Number Sheet 2
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
5000 009 $0.0
$r\.n 0-09 $0-0
$0.0 0-09 $0.01
$0.0: 009 $0.0
$0.0 0.0Y% $0.0
$0.0 0.09 $0.0
$0 0.0% $0.0
$0 0.0% $0.0
$0 0.0Y% $00
$0 009 $00
$0 0.09 $0.0
$0 0.0% $0.0
$0.00 009 $0.0
$0.00  0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.0% $0.0
$0.00 _ 0.09 $0.0
$0.00 _ 0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.09 $0.0
$0.00  0.0% $0.0
Total Form 152 Sheet 2 $0.00 $0.00 $0.00) $0.0 0.0% $0.0
Total Form 152 for this Pay Estimate $0.00 $0.00 $0.00 $0.00  0.0% $0.0

IBWC Form 152(COND) Updated 12/16/2022

www.ibwc.gov




INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

INSTRUCTIONS
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
1 2 3 4 5 6 7 8

The lines on the Form 152 should match exactly to the lines on the Form 119B

1. ITEM NO
List the Contract Line Item Numbers (CLINS) or the Schedule of Value identification number. If using a Schedule of Values, do not number all items consecutively, but
break them up by CLINs. Contractor may wish to show each Schedule of Value breakout per CLIN on its own Form 152.

2. PRINCIPLE CONTRACT FEATURE
Written description of that line item number.
When stored materials are claimed, place the words "Stored Materials" after the description. When the stored materials balance equals zero, delete the words.

3. CONTRACT PRICE
Enter the Contract dollar amount for CLINs or the Schedule of Values dollar amount. If a modification changes this value, modify the amount listed here.

4. PREVIOUS WORK COMPLETED
Enter the total dollar amount previously billed for each line item.

5. CURRENT WORK COMPLETED
Enter the total dollar amount billed this pay estimate for each line item.

6. TOTAL COMPLETED WORK TO DATE - DOLLAR AMOUNT
Equals Column 4 plus Column 5. This is calculated for you.

7. TOTAL COMPLETED WORK TO DATE - PERCENTAGE
Equals Column 6 divided by Column 3. This is calculated for you.

8. BALANCE TO FINISH
Equals Column 3 minus Column 6. This is calculated for you.

9. TOTAL FORM 152 SHEET
Revise the formula in the total row to reflect only the totals for each CLIN when Schedule of Values data is used. If you do not do this, values will be duplicated.

IBWC Form 152(COND) Updated 12/16/2022 www.ibwc.gov



C(S‘IA\ITRACTOR: ABC Excavation & Construction

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

PROJECT: Make Believe Levee Work

CONTRACT NO.: 191BWC99C9999

Construction Period from 11/1/2023 through 12/16/2023 Pay Estimate Number 5 Sheet 1
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
1 Mobilization/Demobilization $ 954,263.00 | $ 858,836.00 $ 858,836.00 | 90.0% | $ 95,427.00
2 Excavation $ 1,186,680.00 | $ 958,131.00 | $ 194,131.80 | $ 1,152,262.80 | 97.1% | $ 34,417.20
3 Levee Embankment $ 8,498,075.00 | $ 3,879,220.95 | $ 1,394,72265 | $ 5,273,943.60 | 62.1% | $ 3,224,131.40
4 Roadway Gravel $ 281,055.00 $ - 0.0% [ $ 281,055.00
5 Concrete Structure #1 $ 429,355.00 $ 128,806.00 | $ 128,806.00 | 30.0% | $ 300,549.00
6 Concrete Structure #2 $ 746,235.00 $ 74,623.00 | $ 74,623.00 | 10.0% | $ 671,612.00
7 Concrete Structure #3 $ 718,130.00 $ - 0.0% | $ 718,130.00
8 36" RCP $ 120,807.50 $ 26,565.00 | $ 26,565.00 | 22.0% | $ 94,242.50
9 8'x8' Sluice Gate $ 552,000.00 $ 92,000.00 | $ 92,000.00 | 16.7% | $ 460,000.00
10 36" Sluice Gate $ 180,615.00 $ 36,123.00 | $ 36,123.00 | 20.0% | $ 144,492.00
11 Riprap $ 47,460.00 $ - 0.0% | $ 47,460.00
12 Vehicular Gate $ 34,600.00 $ 8,650.00 | $ 8,650.00 | 25.0% | $ 25,950.00
13 Guardrailing $ 50,964.00 $ - 0.0% [ $ 50,964.00
14 Topsoil $ 463,250.00 $ - 0.0% [ $ 463,250.00
15 Revegetation $ 117,650.00 $ - 0.0% | $ 117,650.00
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
Total Form 152 Sheet 1 $ 14,381,139.50 | $ 5,696,187.95 | $ 1,955,62145 | $ 7,651,809.40 $ 6,729,330.10
Total Form 152 for this Pay Estimate $ 14,381,139.50 | $ 5,696,187.95 | $ 1,955,621.45 | $ 7,651,809.40 | 532% | $ 6,729,330.10

IBWC Form 152(COND) Updated 12/16/2022

www.ibwc.gov




C(S‘IA\ITRACTOR: ABC Excavation & Construction

INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN

PROJECT: Make Believe Levee Work

CONTRACT NO.: 191BWC99C9999

Construction Period from 11/1/2023 through 12/16/2023 Pay Estimate Number 5 Sheet 1
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
1 CLIN 1-Construction $ 6,056,524.50 | $ 1,918,810.50 | $ 662,853.25 | $ 2,581,663.75 | 42.6% | $ 3,474,860.75

1-1 Mobilization $ 600,000.00 | $ 525,000.00 | $ 75,000.00 | $ 600,000.00 [100.0%| $ -
1-2 Surveying $ 85,462.00 | $ 60,000.00 | $ 10,000.00 | $ 70,000.00 | 81.9% | $ 15,462.00
1-3 SWPPP $ 283,195.00 | $ 150,000.00 $ 150,000.00 | 53.0% | $ 133,195.00
1-4 Dewatering $ 429,000.00 | $ 214,500.00 | $ 35,750.00 | $ 250,250.00 | 58.3% | $ 178,750.00
1-5 Shoring $ 1,240,800.00 | $ 836,000.00 | $ 165,000.00 | $ 1,001,000.00 | 80.7% | $ 239,800.00
1-6 Excavation $ 124,785.00 | $ 84,075.00 | $ 16,593.75 | $ 100,668.75 | 80.7% | $ 24,116.25
1-7 Concrete Structure #1 $ 429,355.00 | $ 42,93550 | $ 128,806.50 | $ 171,742.00 | 40.0% | $ 257,613.00
1-8 Concrete Structure #2 $ 746,235.00 $ 74,623.50 | $ 74,623.50 | 10.0% | $ 671,611.50
1-9 Concrete Structure #3 $ 718,130.00 $ - 0.0% | $ 718,130.00
1-10 36" RCP $ 120,807.50 $ 25,93250 | $ 25,932.50 | 215% | $ 94,875.00
1-11 8'x8' Sluice Gate $ 552,000.00 $ 92,000.00 | $ 92,000.00 | 16.7% | $ 460,000.00
1-12 36" Sluice Gate $ 180,615.00 $ 36,123.00 | $ 36,123.00 | 20.0% | $ 144,492.00
1-13  |Guardrailing $ 47,376.00 $ - 0.0% | $ 47,376.00
1-14 Backfill $ 20,304.00 | $ 6,300.00 | $ 3,024.00 | $ 9,324.00 | 45.9% | $ 10,980.00
1-15 Revegetation $ 295,960.00 $ - 0.0% | $ 295,960.00
1-16  |Record Drawings $ 45,000.00 $ - 0.0% | $ 45,000.00
1-17 |O&M Manuals $ 17,500.00 $ - 0.0% [ $ 17,500.00
1-18 Demobilization $ 120,000.00 $ - 0.0% | $ 120,000.00
2 CLIN 2-Remediation $ 2,972,654.00 | $ 1,919,342.00 | $ 194,957.00 | $ 2,114,299.00 | 71.1% | $ 858,355.00
2-1 Testing $ 75,250.00 $ 15,050.00 | $ 15,050.00 | 20.0% | $ 60,200.00
2-2 Disposal of Contaminated Soils $ 524,520.00 | $ 353,400.00 | $ 69,750.00 | $ 423,150.00 | 80.7% | $ 101,370.00
2-3 Disposal of Contaminated Groundwater $ 1,321,884.00 | $ 660,942.00 | $ 110,157.00 | $ 771,099.00 | 58.3% | $ 550,785.00

2-4 Setup Groundwater Treatment Plant $ 905,000.00 | $ 905,000.00 $ 905,000.00 [100.0%| $ -
2-5 Remove Groundwater Treatment Plan $ 146,000.00 $ - 0.0% | $ 146,000.00
Total Form 152 Sheet 1 $ 9,029,17850 | $ 3,838,15250 | $ 857,810.25 | $ 4,695,962.75 $ 4,333,215.75
Total Form 152 for this Pay Estimate $ 9,029,178.50 | $ 3,838,152.50 | $ 857,810.25 | $ 4,695,962.75 | 52.0% | $ 4,333,215.75

IBWC Form 152(COND) Updated 12/16/2022 www.ibwc.gov



INTERNATIONAL BOUNDARY & WATER COMMISSION

PAY ITEM BREAKDOWN
CONTRACTOR: ABC Excavation & Construction CONTRACT NO.: 191BWC99C9999
PROJECT: Make Believe Levee Work

Construction Period from 11/1/2023 through 12/16/2023 Pay Estimate Number 5 Sheet 1
ITEM CONTRACT WORK COMPLETED TOTAL COMPLETED BALANCE
NO. PRINCIPLE CONTRACT FEATURE PRICE PREVIOUS CURRENT WORK TO DATE % TO FINISH
1 CLIN 1 - Mobilization/Demobilization $ 625,000.00 | $ 450,925.00 | $ 7,500.00 | $ 458,425.00 | 73.3% | $ 166,575.00
1-01 Office.Staging/Fencing $ 227,000.00 | $ 204,300.00 $ 204,300.00 | 90.0% | $ 22,700.00
1-02 SWPPP Measures $ 50,000.00 | $ 32,500.00 $ 32,500.00 | 65.0% | $ 17,500.00
1-03 Bonds/Insurance/Permits $ 37,500.00 | $ 37,500.00 $ 37,500.00 |100.0%| $ -
1-04 Equipment Moving $ 142,000.00 | $ 106,500.00 | $ 7,500.00 | $ 114,000.00 | 80.3% | $ 28,000.00
1-05 Project Supplies/Safety $ 93,500.00 | $ 70,125.00 $ 70,125.00 | 75.0% | $ 23,375.00
1-06  |Demobilization $ 75,000.00 $ - 0.0% | $ 75,000.00
2 CLIN 2 - Levee Excavation $ 1,150,164.00 | $ 656,259.12 | $ 245,667.60 | $ 901,926.72 | 78.4% | $ 248,237.28
3 CLIN 3 - Embankment Fill $ 8,394,150.00 | $ 462,293.50 | $ 1,318,935.50 | $ 1,781,229.00 | 212% | $ 6,612,921.00
4 CLIN 4 - Aggregate Roadway Surface $ 282,590.00 $ - 0.0% [ $ 282,590.00
5 CLIN 5 - Topsoil $ 889,700.00 $ - 0.0% | $ 889,700.00
6 CLIN 6 - Concrete Floodwall $ 13,875,375.00 | $ 415,150.00 | $ 612,625.00 | $ 1,027,775.00 | 74% | $ 12,847,600.00
6-01 Excavation-Subgrade Prep $ 37,875.00 | $ 15,150.00 | $ 12,625.00 | $ 27,775.00 | 733% | $ 10,100.00
6-02 Footing Concrete/Rebar $ 3,000,000.00 | $ 400,000.00 | $ 600,000.00 | $ 1,000,000.00 | 33.3% [ $ 2,000,000.00
6-03  |Wall Concrete/Rebar $ 4,500,000.00 $ - 0.0% [ $ 4,500,000.00
6-04 Backfill $ 6,337,500.00 $ - 0.0% | $ 6,337,500.00
7 CLIN7-36" RCP-STORED MATERIALS | $ 120,466.00 | $ 34,224.00 $ 34,224.00 | 28.4% | $ 86,242.00
7 CLIN 7 - 36" RCP - Placed to Date $ 24,304.00 | $ 1,116.00 | $ 25,420.00 | 21.1%
8 CLIN 8 - 8"'x8" Sluice Gate $ 553,956.00 $ - 0.0% | $ 553,956.00
9 CLIN 9 - 36" Sluice Gate $ 180,615.00 $ - 0.0% | $ 180,615.00
10 CLIN 10 - Riprap $ 47,440.00 $ - 0.0% [ $ 47,440.00
11 CLIN 11 - Vehicular Gate $ 34,572.00 $ - 0.0% | $ 34,572.00
12 CLIN 12 - Guardrailing $ 50,960.00 $ - 0.0% [ $ 50,960.00
13 CLIN 13 - Regevegtation $ 185,000.00 $ - 0.0% | $ 185,000.00
13-01  |Site Prep $ 48,000.00 $ - 0.0% [ $ 48,000.00
13-02  |Seeding $ 137,000.00 $ - 0.0% | $ 137,000.00
Total Form 152 Sheet 1 $  26,389,988.00 | $ 2,018,851.62 | $ 2,184,728.10 | $ 4,203,579.72 $ 214,015.00
Total Form 152 for this Pay Estimate $  26,389,988.00 | $ 2,018,851.62 | $ 2,184,728.10 | $ 4,203,579.72 | 15.9% | $ 214,015.00

IBWC Form 152(COND) Updated 12/16/2022 www.ibwc.gov
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