Clear Form

INTERNATIONAL BOUNDARY & WATER COMMISSION

CONSTRUCTION CLOSEOUT LIST

Project: Contract Number:
Contractor:

The list below represents common items required prior to final acceptance of an USIBWC construction project.
Review Specification Section 01.77.19 for full Contract requirements.

DATETO DATE IBWC
IBWC ACCEPTED

CLOSEOUT ITEM

Final inspection with all punch list items completed

Contractor demobilized and worksite cleaned

QC tests and reports, organized by type of material, type of test, and location, and
stamped by a registered professional engineer (must be licensed in the state where
the construction work occurred)

Signed copy of all Daily Contractor Quality Control Reports (reports shall include any
draft test results or other items originally included with the daily report)

Copies of all preparatory and initial phase meetings as well as all other work specific
inspections in an organized manner

Copies of all weekly toolbox safety meetings, other safety meetings, safety logs, or
other safety items in an organized manner

All submittals required have been provided

All required survey data provided in an organized manner with final survey data
stamped by a registered professional surveyor

Contractor's request for substantial completion, IBWC Form 255

All warranty certificates

Record drawings stamped by a professional engineer

Any and all applicable release letters (e.g., DOTSs, irrigation districts, landowners,
borrow pit owners)

SWPP Notice of Termination (NOT) filing as well as copies of any final environmental
inspections performed on the construction site

SWPP Notice of Termination (NOT) filing as well as copies of any final environmental
inspections performed at all PSLs

All applicable 0&M manuals or servicing/maintenance product data

For specialized equipment, certification of functionality, special inspections, and/or
commissioning reports

LEED certification
All IBWC Forms 359 detailing delivery of items to USIBWC

Certified payrolls covering all Davis-Bacon workers on the site, including owner-
operator truck drivers

Turn in copies of all USIBWC keys

Certification from Contractor that all work was constructed per Contract
requirements

Contractor's Release of Claims, IBWC Form 243

Contractor has certified to the CO that all data marked SBU, whether provided by
USIBWC or created under this Contract, has been destroyed
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INTERNATIONAL BOUNDARY & WATER COMMISSION

CONSTRUCTION CLOSEOUT LIST
INSTRUCTIONS

This form may be used by either the Contractor or USIBWC to document receipt and
review of closeout items.

This form is provided as guidance and to help keep track of items submitted as part of
closing out a construction Contract. Items on this list may or may not apply to your
specific project. Refer to Specification Section 00.77.19 for your specific Contract
requirements.

Unlike other USIBWC forms, this form works best when it is left as a pdf fillable form. It
can then be updated as items are completed for Contract closeout. Each time it is
updated, resend it to the COR.

If the form is updated by hand, each update is required to be rescanned to pdf from the
original document. Do not print out a scanned copy, hand update, and then rescan.
Only update your original copy and keep rescanning it as updates are added.

Place "N/A" instead of a date for any items that do not apply to your Contract.

There are two blank fields at the bottom of the form that can be used by the Contractor
to indicate project specific items that are not on this general list.
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INTERNATIONAL BOUNDARY & WATER COMMISSION

CONSTRUCTION CLOSEOUT LIST

Project: Make Believe Levee Project Contract Number: 191BW(C99C9999

Contractor: ABC Excavation & Construction

The list below represents common items required prior to final acceptance of an USIBWC construction project.
Review Specification Section 01.77.19 for full Contract requirements.

CLOSEOUT ITEM DATE TO DATE IBWC

IBWC ACCEPTED

Final inspection with all punch list items completed
Contractor demobilized and worksite cleaned 2/15/2023
QC tests and reports, organized by type of material, type of test, and location, and
stamped by a registered professional engineer (must be licensed in the state where 2/4/2023 2/15/2023
the construction work occurred)
Signed copy of all Daily Contractor Quality Control Reports (reports shall include any 2/4/2023
draft test results or other items originally included with the daily report)
Copies of all t d initial ph ti I Il oth k ifi
( OpIESF) a .prepara or.y and initial phase meetings as well as all other work specific 2/4/2023 2/15/2023
inspections in an organized manner

ies of all kl | f i h f i fety |
Copies of all weekly toolbox safety meetings, other safety meetings, safety logs, or 2/4/2023 2/15/2003

other safety items in an organized manner

All submittals required have been provided 2/13/2023

All required survey data provided in an organized manner with final survey data
stamped by a registered professional surveyor

Contractor's request for substantial completion, IBWC Form 255 2/19/2023 2/20/2023

All warranty certificates 2/19/2023

Record drawings stamped by a professional engineer

Any and all applicable release letters (e.g., DOTSs, irrigation districts, landowners,
borrow pit owners)

SWPP Notice of Termination (NOT) filing as well as copies of any final environmental
inspections performed on the construction site

SWPP Notice of Termination (NOT) filing as well as copies of any final environmental
inspections performed at all PSLs

All applicable O&M manuals or servicing/maintenance product data

For specialized equipment, certification of functionality, special inspections, and/or

L N/A N/A
commissioning reports

LEED certification N/A N/A

All IBWC Forms 359 detailing delivery of items to USIBWC

Certified payrolls covering all Davis-Bacon workers on the site, including owner-
operator truck drivers

Turn in copies of all USIBWC keys

Certification from Contractor that all work was constructed per Contract
requirements

Contractor's Release of Claims, IBWC Form 243

Contractor has certified to the CO that all data marked SBU, whether provided by

USIBWC or created under this Contract, has been destroyed N/A N/A
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